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Chief, Site Investigation cuid Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the May 1988 Progress Report for the RI/FS project 
at the SCP Carlstadt site. This report has been prepared by Dames & 
Moore, on behalf of the Committee representing the Respondents named in 
the Administrative Order on Consent No. II CERCLA-50114, in accordance 
with Paragraph 28B of the Order. 

Very truly yours, 

SS & MOORE 

GMC/jhm 
Attachment 

c^v^^ft^; 
Gerard M. Coscia, P.E. 
Project Manager 

cc: Chief, Superfund Bramch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room A37 
26 Federal Plaza 
New York, New York 10278 

T. Armstrong 
General Electric 

J. Koczan 
Dames & Moore 
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ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 

MAT, 1988 

PROGRESS AND STATUS 

1. Laboratory data conformance summaries were transmitted to the USEPA 

on May 5. 

2. The final water level measurements were made on Hay 9. Ground water 

elevation contour maps and proposed off-site well locations were 

transmitted to the USEPA on May 12. 

3. A meeting was held with the USEPA and NJDEP on May 17 to discuss 

off-site well locations. The eight wells proposed by Dames & Moore 

were approved; the USEPA requested that an additional well be 

installed in the till aquifer, located on the opposite side of the 

Peach Island Creek and Gotham Parkway. A revision to the Project 

Operations Plan is presently under preparation to address the details 

of well Installation. A schedule will also be included in the 

revision. The USEPA requested that the Committee should consider 

investigating the bedrock aquifer. 

4. The approved well locations on the Carolina Freight property, as well 

as construction details for the wells, were transmitted to Carolina 

Freight on May 23. No response had been received as of May 31. 

5. FS Task 9 (develop alternatives) and FS Task 10 (initial screening of 

alternatives) were completed. At the USEPA's request in the May 17 

meeting, a document is under preparation for submittal to the USEPA 

describing the results of FS Tasks 8 (identify technologies), 9 and 

10. 
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6. As a result of the May 17 meeting, a revised schedule for the 

completion of the on-site Feasibility Study was prepared at 

telecopied to the USEPA on May 27. 

7. Preparation of the public health evaluation (endangerment assessment) 

for the plimned RI report addendum continued. 

TECHNICAT. JSSTIRS 

1. The USEPA, in Hay 19 telephone discussions between G. Coscia of Dames 

& Moore and J. Feldstein of USEPA, indicated that it cannot be taken 

for granted in the FS that a POTW will accept treated water (based on 

USEPA's experience); discharge to Peach Islimd Creek should be 

planned. 

SCHEDULE 

A revised schedule for the completion of the on-site Feasibility 

Study was transmitted to the USEPA on May 27. This schedule supersedes 

the March 18 schedule for the Feasibility Study for which no formal 

comments or approval had been received from the USEPA. Based on the 

May 27 schedule, all phases of the project are currently on schedule. 

PLANNED ACTIVITIKS - JUNE 1988 

1. Continue with efforts to obtain access to the Carolina Freight 

property. 

2. Complete the public health evaluation (endangerment assessment) for 

the planned RI report addendum. 

3. Complete the FS document in which the alternatives tentatively 

selected for detailed evaluations are described. 
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4. Complete POP Revision No. 8 for installation of the off-site wells. 

5. Transmit well permit applications to the affected property owners for 

signature. 
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